
RPA PROJECT MANAGEMENT
Project Status Report
Department of Correction

Brushy Mountain Correctional Complex

142/001-01-2008

Budget: G

Schedule: G

Issues: G

Decommissioning-Planning-Site 1-Petros

Project:

Current Work Phase:
Brushy Mountain Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Contract to be extended to June 2011.

SBC approved for a revision in scope and funding. Additional services include land survey, and coordination of septic tank 
installation.  Grant to transfer water plant to local utility shall be administered by TDOC/F&A.

In Progress

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:
n/a

Project Health:

Designer:
Gresham, Smith and Partners

Contractor:

Petros, TN

Lois M. DeBerry Special Needs Facility

142/011-01-2004

Budget: G

Schedule: G

Issues: G

Upgrade Electronic Control Sys

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$3,050,000.00

Final Inspection and Closeout declared 11/2/09. One year warranty is due July 2010.

Substantially Complete
100% Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,714,438.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:
ESI Companies, Inc.

Nashville, TN

142/011-01-2008

Budget: G

Schedule: G

Issues: G

Metro Detention Center Expansion

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$10,275,000.00

GMP of $9,153,000 was accepted and approved by Metro Nashville.

Projected substantial completion:  3/14/11.

Project under management of Metro Nashville Government. (Designer: Centric Architecture).  Bell is under contract for the 
construction.

Active
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Project Completion

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN
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142/011-01-2009

Budget: G

Schedule: G

Issues: G

Various Reroofs-Phase 1

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$6,300,000.00

Scope was revised to maximize the number of buildings to be re-roofed with available funds; action approved at February 2010 
SBC.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,800,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Kline Swinney/R. Darwin S

Contractor:

Nashville, TN

142/011-01-2010

Budget: G

Schedule: G

Issues: G

Hot Water Heaters Replacement

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$1,100,000.00

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$990,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

142/011-02-2008

Budget: G

Schedule: G

Issues: G

Emergency Chiller Replacement

Project:

Current Work Phase:
Lois M. DeBerry Special Needs Facility

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Contractor closeout documents pending.  One year warranty due August 2010.

S/C (Not Closed)
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:
$715,000.00

Project Work Type:
Emergency Response

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN
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Mark H. Luttrell Correctional Center

140/005-01-2006

Budget: G

Schedule: G

Issues: Y

Air Condition Housing Units

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$4,350,000.00

Project continued to have major issues with design and installation.  Designer is taking action and coordinating with the 
Contractor to resolve.  RPA has engaged ICE to perform commissioning services to assure system modification have been 
designed, installed and are operating according to specifications.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,009,500.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Omega General Contractors, 

Memphis, TN

140/005-01-2009

Budget: G

Schedule: G

Issues: G

Infrastructure Upgrade - Planning

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Design contract executed 3/21/10.

Program Verification Phase

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Memphis, TN

140/005-01-2010

Budget: G

Schedule: G

Issues: G

Food Service Equipment Repair/Replacement

Project:

Current Work Phase:
Mark H. Luttrell Correctional Center

Req'd Work Ph Compl:

Project Budget:
$560,000.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Memphis, TN
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Morgan County Correctional Complex

142/014-006

Budget: G

Schedule: G

Issues: G

Security Gates and Fencing

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Project Completion

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

142/014-007

Budget: G

Schedule: G

Issues: G

Fire Line Repair

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

S/C (Not Closed)
100% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

142/014-008

Budget: G

Schedule: G

Issues: G

Fire Line Tap and Tie-In

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

142/014-009

Budget: G

Schedule: G

Issues: G

Drinking Fountain Installation

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

Will install shroud over DF waterline.

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN
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142/028-01-2003

Budget: G

Schedule: Y

Issues: R

New Prison Expansion

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$182,460,000.00

Final completion of project is over a year behind schedule.

State has issued 10-Day Notice Letter to Bell and Bell's attorney has challenged our justification for doing so.  Bell has begun 
to resolve remaining problems.  Design team has also left us with problems which are being investigated.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$156,820,315.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Dixey, J.

Project Health:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:
Bell & Associates Constructio

Wartburg, TN

142/028-01-2003-09

Budget: G

Schedule: G

Issues: G

Wetlands Mitigation

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Work to be completed by end of May.  QE2 to install.

Construction

Delivery Method:
Design Consultant

MACC Budget:

Project Work Type:
Environmental Monitoring

Project Manager:
Steck, G.

Construction Admin:
Mason, T.

Project Health:

Designer: Contractor:

Wartburg, TN

142/028-01-2003-18

Budget: G

Schedule: G

Issues: G

Guild HVAC Renovation

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$2,250,000.00

Project to bid in June 2010.

Due to numerous revisions and extended time from the first bid, the project shall re-advertise and reissue plans for bidding.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,000,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:

Wartburg, TN

Requested

Budget: G

Schedule: G

Issues: G

Rewire Lift Station Pump/Install Pit Evacuator

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Recommend using DOC to rewire lift station pumps and pit evacuator. DOC shall be expanded to install a 2-blade impeller as 
recommended by ICE to fix/improve lift station performance. One will be installed as a trial to confirm performance before 
retrofitting remaining lift stations.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Project Completion

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

, TN
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Requested

Budget: G

Schedule: G

Issues: G

Repairs to Cathodic Tank Protection

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Waiting for pricing from DOC Contractor.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

Requested

Budget: G

Schedule: G

Issues: G

Install Diffusers Building 27

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

Waiting for pricing from DOC Contractor.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Project Completion

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

Requested

Budget: G

Schedule: G

Issues: G

Pit Evacuators

Project:

Current Work Phase:
Morgan County Correctional Complex

Req'd Work Ph Compl:

Project Budget:

Waiting on pricing from DOC Contractor.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:
McGaw, D.

Project Health:

Designer: Contractor:

Wartburg, TN

Northeast Correctional Complex

142/024-01-2007

Budget: G

Schedule: G

Issues: G

Chiller & Waterline Upgrades

Project:

Current Work Phase:
Northeast Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$3,400,000.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,080,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Sizemore-Frederick, Inc.

Contractor:
Comfort Systems USA (Brist

Mountain City, TN
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142/024-01-2009

Budget: G

Schedule: G

Issues: G

Various Reroofs-Phase 1

Project:

Current Work Phase:
Northeast Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$7,400,000.00

BV-1 to bid by July 2010.

Project to utilize BV-1 for Contractor selection.  Revised scope and funding to maximize buildings to be re-roofed.  Action 
approved at March SBC meeting.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,710,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV Shaw Shanks / Beeson Lu

Contractor:

Mountain City, TN

Northwest Correctional Complex

142/016-001

Budget: G

Schedule: G

Issues: G

Water System Pump Installation

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

Work is complete.  Contractor closeouts pending.

According to Agency, the work has been completed satisfactorily and approved by TDOC, NWCS and City of Tiptonville.

S/C (Not Closed)
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Tiptonville, TN

142/016-01-2005

Budget: G

Schedule: G

Issues: G

Site 1 Electronics Upg

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$3,800,000.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,490,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buford Goff & Associates

Contractor:
Crowley Company Inc

Tiptonville, TN

142/016-01-2009

Budget: G

Schedule: G

Issues: G

Infrastructure Planning

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$450,000.00

Contract in development.

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Tiptonville, TN
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142/016-02-2009

Budget: G

Schedule: G

Issues: G

Geothermal - Planning

Project:

Current Work Phase:
Northwest Correctional Complex

Req'd Work Ph Compl:

Project Budget:
$325,000.00

SBC Approved
Design Contract Executed

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Stonebrook, H.

Construction Admin:

Project Health:

Designer:
Neville Engineering

Contractor:

Tiptonville, TN

Riverbend Maximum Security Institution

142/020-002

Budget: G

Schedule: G

Issues: G

Camera System Installation

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$0.00

Final Pricing

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

142/020-01-2006

Budget: G

Schedule: G

Issues: G

Energy Savings Project

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$4,500,000.00

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Build

MACC Budget:
$2,118,574.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Nashville, TN

142/020-01-2007

Budget: G

Schedule: G

Issues: G

Reroof Phase II

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$2,800,000.00

Anticipate completion and closeout 2nd quarter 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,410,100.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
R.D. Herbert & Sons Co.

Nashville, TN
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142/020-01-2010

Budget: G

Schedule: G

Issues: G

Plumbing Fixture & Infrastructure Repair

Project:

Current Work Phase:
Riverbend Maximum Security Institution

Req'd Work Ph Compl:

Project Budget:
$150,000.00

NTP sent on 5/3/10.  Anticipated construction completion date 12/28/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$136,822.00

Project Work Type:
Repair

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

South Central Correctional Facility

142/018-01-2006

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrade

Project:

Current Work Phase:
South Central Correctional Facility

Req'd Work Ph Compl:

Project Budget:
$7,500,000.00

Security Electronics projects to develop according to priorities from TDOC.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,875,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Clifton, TN

142/018-01-2008

Budget: G

Schedule: G

Issues: G

Reroof Various Buildings

Project:

Current Work Phase:
South Central Correctional Facility

Req'd Work Ph Compl:

Project Budget:
$7,300,000.00

Construction NTP 4/12/10.  Required completion is 6/10/11.

Construction

Delivery Method:
Best Value Option 1

MACC Budget:
$5,344,680.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Gobbell Hays/Street Dixon 

Contractor:
R.D. Herbert & Sons Co.

Clifton, TN

Southeastern Tennessee State Regional Correctional

142/013-01

Budget:

Schedule:

Issues:

Archaeological Investigation

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:

Active
75% Complete

Delivery Method:

MACC Budget:

Project Work Type:
Study

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Pikeville, TN
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142/013-02

Budget: G

Schedule: G

Issues: G

Water Line Consulting

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:

Work Requested

Delivery Method:

MACC Budget:

Project Work Type:
Planning

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

, TN

142/013-02-2004

Budget: G

Schedule: G

Issues: G

New Prison

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$208,000,000.00

Pre-construction & Partnering meeting scheduled for May 18 & 19, 2010.

Execute CM contract, execute CX contract.  Resolve cost issue for electrical service to waterline pump stations with Volunteer 
Electric.

Construction
Awaiting NTP

Delivery Method:
Design / CM

MACC Budget:
$166,708,505.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
DLR Group

Contractor:
Flintco, Inc.

Pikeville, TN

142/013-02-2004-05

Budget: G

Schedule: G

Issues: G

Electrical Substation-Sequatchie Valley Elec Co

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$3,600,000.00

Provide survey to RPA properties for recording/confirmation of easements.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer: Contractor:

Pikeville, TN

142/013-02-2004-10

Budget: G

Schedule: G

Issues: G

Waste Water Treatment Plant

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$4,526,521.00

Project to bid in June 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,250,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
GRW Engineers, Inc.

Contractor:

Pikeville, TN
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142/013-02-2004-11

Budget: G

Schedule: G

Issues: G

Segment 1 & 2 of Waterline

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$11,514,910.00

1st & 2nd segments to bid in July 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$11,514,910.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
GRW Engineers, Inc.

Contractor:

Pikeville, TN

142/013-02-2004-14

Budget: G

Schedule: G

Issues: G

Prison Expansion

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$7,172,670.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Project Health:

Designer:
DLR Group

Contractor:

Pikeville, TN

142/013-02-2004-16

Budget: G

Schedule: G

Issues: G

Spring City Water Treatment Plant

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$1,500,000.00

Confirmation of water rates and Spring City's acceptance of terms to be submitted to SBC.

SBC Approved

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Addition

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Pikeville, TN

142/013-02-2009

Budget: G

Schedule: G

Issues: G

Kitchen Renovation

Project:

Current Work Phase:
Southeastern Tennessee State Regional Correctio

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

RPA to address agency's delay of Kick-off meeting.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Davidson, T.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Pikeville, TN
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Statewide

140/001-01-2010

Budget: G

Schedule: G

Issues: G

Water Storage Tank Repairs & Maintenance

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Designer contract in process.

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$902,000.00

Project Work Type:
Maintenance

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

140/001-03-2007

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrades

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$11,150,000.00

Anticipate Phase 1 of project to Bid in 3rd quarter of 2010.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$10,080,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Multiple, TN

140/001-03-2009

Budget: G

Schedule: G

Issues: G

Tilt-up Panels Structural Review

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Designer contract in process.

SBC Approved
Processing Contract

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Study

Project Manager:
Steck, G.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

140/001-04-2007

Budget: G

Schedule: G

Issues: G

Security Locks & Hinges

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,800,000.00

TDOC to provide status report on work performed.

In Progress
ACTIVE

Delivery Method:
Agency Resources

MACC Budget:
$1,770,000.00

Project Work Type:
Purchasing Contract

Project Manager:
Steck, G.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Multiple, TN
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140/001-05-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrades-(3 Prisons) WTSP-TPW-CBCC

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Anticipate Substantial Completion at 2nd quarter of 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$528,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:
CS3, Incorporated

Multiple, TN

Tennessee Prison for Women

142/009-001

Budget: G

Schedule: G

Issues: G

Camera System Installation

Project:

Current Work Phase:
Tennessee Prison for Women

Req'd Work Ph Compl:

Project Budget:
$0.00

Final Pricing

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

142/009-01-2009

Budget: G

Schedule: G

Issues: G

Security Electronics Upgrade

Project:

Current Work Phase:
Tennessee Prison for Women

Req'd Work Ph Compl:

Project Budget:
$7,800,000.00

Contract in development. Security Electronics projects to Bid according to priorities from TDOC.

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,930,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

Turney Center Industrial Prison

142/005-01-2004

Budget: G

Schedule: G

Issues: G

Upgrade Electronic Control System

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$4,023,000.00

Project to bid in May 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,846,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Only, TN
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142/005-01-2007

Budget: G

Schedule: G

Issues: G

New Prototypical Min Sec Housing

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$10,099,300.00

Anticipate bid 2nd quarter of 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$9,049,305.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Kline Swinney / Rufus Joh

Contractor:

Only, TN

142/005-01-2008

Budget: G

Schedule: G

Issues: G

Reroof Various Buildings

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$10,000,000.00

Project will not use BV-1 process.  Project will not assign HVAC Contractor from HVAC Replacement Project (SBC 142/005-
02-2008) to roofing Contractor.  Projects shall run independently but coordinate closely.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$8,800,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Centric Architecture/Gobbe

Contractor:

Only, TN

142/005-01-2009

Budget: G

Schedule: G

Issues: G

Water Treatment Plant Upgrade

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$1,400,000.00

NTP released on 3/10/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Hazardous Material

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Gresham, Smith and Partners

Contractor:

Only, TN

142/005-02-2008

Budget: G

Schedule: G

Issues: G

HVAC Replacements

Project:

Current Work Phase:
Turney Center Industrial Prison

Req'd Work Ph Compl:

Project Budget:
$2,300,000.00

See comments on TCIP "Reroof Various Buildings" (SBC 142/005-01-2008).

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,980,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Only, TN
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West Tennessee State Penitentiary

142/022-01-2005

Budget: G

Schedule: G

Issues: G

Electronic Sys Upgrade

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$2,450,000.00

Security electronics projects to develop according to priorities from TDOC.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,200,000.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Buford Goff & Associates

Contractor:

Henning, TN

142/022-01-2006

Budget: G

Schedule: G

Issues: Y

Addressable Fire Alarm Update

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$650,000.00

Issue with Designer's ability to perform one year inspection due to firm's bankruptcy.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$484,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
NJC, Inc.

Contractor:
State Systems, Inc.

Henning, TN

142/022-01-2007

Budget: G

Schedule: G

Issues: G

Min Housing & Support Bld

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$10,500,000.00

Project on hold until the project receives SBC approval for revision in scope.

Agency will submit request for full funding/allocation of funding to perform complete scope of work at May SBC Meeting.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,649,600.00

Project Work Type:
Renovation

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
JV Clark-Dixon / SSR Ellers

Contractor:

Henning, TN

142/022-01-2009

Budget: G

Schedule: G

Issues: G

Water/Wastewater Treatment Plants Upgrade

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Hazardous Material

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN
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142/022-02-2005

Budget: G

Schedule: G

Issues: Y

Reroof Multiple Bldgs

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$3,800,000.00

A meeting is required to discuss issues that the Designer alleged to have with the field manager.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,500,000.00

Project Work Type:
Re-roof

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
Jolly Roofing & Contracting C

Henning, TN

142/022-02-2007

Budget: G

Schedule: G

Issues: G

Energy Upgrade & Improvements-Loop System

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$6,599,189.00

Anticipate Bidding project in 2nd quarter of 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$6,050,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN

142/022-02-2007-01

Budget: G

Schedule: G

Issues: G

Upgrades

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$4,100,811.00

Design Development to be delivered in mid May.

Designer investigating controls issue with institution.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,795,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
SSR, Ellers Inc.

Contractor:

Henning, TN

142/022-02-2009

Budget: G

Schedule: G

Issues: G

Main Gas Line Replacement

Project:

Current Work Phase:
West Tennessee State Penitentiary

Req'd Work Ph Compl:

Project Budget:
$800,000.00

TDOC to self perform work.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer: Contractor:

Henning, TN
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